

Strategic Agreement Timeline

Please note that this timeline only lists some of the key activities. For a full list, please refer to the Strategic Agreement document on our website.

	2021		2022				2023				2024		2025	2026	2027
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	H1	H2			
AGREEMENT	Sign				Start 1 July										End 30 June
NEW SPR REGIME					Start 1 July										End 30 June
REVIEW OF DISCOUNT RATE	PBAC Submission				Implementation (July)										
INDEPENDENT HTA REVIEW	Appoint Reference Committee, Establish Terms of Reference			Research/Consultation/ Report Writing				Implementation of Findings by July 2024							
HORIZON SCANNING			First Annual Forum During 2022 Calendar Year												
CONSUMER PROCESS					Co-Design and Implementation of Enhanced Consumer Engagement Process by June 2023							Ongoing engagement and monitoring to ensure the Strategic Agreement meets KPIs and delivers timely access for patients.			
CONDITIONAL FUNDING					Convene Roundtable, Recommendation of Options by June 2023										
REPURPOSING					Consultation and Engagement										
RAPID POST-MARKET REVIEWS					Draft Model for Consultation		Implementation during 2023								